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COORDINATION AND MANAGEMENT
EXTERNAL AFFAIRS AND MANAGEMENT SERVICES

A Framework Agreement was executed in July 1994 between the Califomia Water Policy Council
and the Federal Ecosystem Directorate (FED) to establish a comprehensive program for coordination
and communication between the Council and the FED with respect to environmental protection and
water supply dependability in the San Francisco Bay~ Sacramento-San Joaquin Delta Estuary and its
watershed (Bay-Delta System). The Framework Agreement is an acknowledgment of the critical
importance of the Bay-Delta System to the natural environment and economy of California, in
recognition of the multiple, complex resource management decisions that must be made to stabilize,
proiect, restore and enhance the Bay-Delta System.

The CALFED Bay-Delta Program builds on the landmark cooperative accord reached in December
1994 between federal and state agencies and other interest groups. Most groups involved with the
Bay-Delta system recognize that cooperation and collaboration are the key to developing a realistic
and workable solution to managing the Bay-Delta System. Due to the complex nature of the issues
being considered, the broad range of involved parties, and the aggressive timetable, stakeholder and
public outreach, effective government agency involvement activities, and legislative coordination, are
all critical to the success of this effort.

The Exzernal Affairs and Management Services Branch is charged with administering the Program’s
stakeholder and public outreach, government agency and legislative coordination, and the overall
fiscal, personnel and administrative activities.

¯ Stakeholder and Public Outreach
A significant portion of time is spent by the Program’s Deputy Director for External Affairs and
Management Services, and other branch staff in outreach activities in stakeholder and local
communities. In addition, significant communication with interested parties occurs as part of Bay-
Delta Advisory Council (BDAC) work group and technical team efforts described below. These
activities are an essential part of the Program and include attending and speaking at conferences,
association meetings, phone call contacts and drafting written responses to Program comments from
stakeholders and the general public. Assisting with stakeholder and public outreach will continue to
be a critical Program element for the duration of the CALFED effort.

¯ BDAC Support
In the 1994 Framework Agreement, it was determined that the public must have a central role in the
development of a long-term Bay-Delta solution. A group of 33 citizen-advisors selected from
California’s agricultural, environmental, urban, business, and other interests who have a stake in
finding a long-term solution for the problems affecting public values in the Bay-Delta System has
been chartered under the Federal Advisory Committee Act as the Bay-Delta Advisory Council
(BDAC). Supporting this Council is a significant part of the outreach effort and critical to the
Phase II efforts through FY 99.
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¯ Agency Involvement and Legislative Coordination                             ’
Outreach to agency staff and decision makers and directly to elected officials will also continue to be
an integral part of the CALFED process. Coordination efforts with the CALFED agencies and other
cooperating agencies continues to be a high priority of the Program. It is important that the technical
expertise available in the agencies be drawn into the work products of the Program. Additionally,
coordination efforts will be pursued to ensure that the CEQA/NEPA co-lead and cooperating agency
responsibilities of the CALFED agencies will be facilitated at each milestone of the Program. Since
the passage of Proposition 204, and the authorization of matching federal ecosystem restoration
funds, it has become increasingly critical that the Program maintain an on-going dialogue with state
and federal legislators. The state and federal agency involvement, and the legislative coordination
efforts, are designed to complement and support the iterative planning approach by focusing on open
dialogue and developing shared acceptance and agreement.

The following goals and objectives for the Program’s outreach efforts help meet the broad purpose of
supporting and encouraging collaboration on selecting the preferred alternative.

¯ Educating all parties about Bay-Delta System issues"
¯ Developing and communicating a vision and mission for the planning effort
¯ Complying with public involvement regulations and requirements as stipulated under NEPA,

CEQA, and the Federal Advisory Committee Act (FACA) as well as other state and federal
laws, executive orders and administrative responsibilities

¯ Communicating the planning process and progress
¯ Providing all appropriate parties with timely, accurate, and equal access to all necessary

information
¯ Providing opportunities for meaningful and productive involvement by all parties
¯ Documenting and responding to comments and proposals
¯ Fostering acceptance of the planning process and the results

The main components of the outreach strategy include a public education element, a public
involvement network, public meetings, a media strategy (print, television, Program milestone
announcements), and a legislative outreach component (for state, federal and local officials). Also an
important part of this effort is tracking the feedback (letters and comments) received on the Program.
As the Program moves into the release of draft and final documents, a huge effort will be required to
facilitate the broadest input from the California public.

¯ Fiscal Activities
The Program’s Budget and Contracts Unit activities include the approving and execution of
documents concerning fiscal and contract management; the formulation of budget and program
guidelines, and the analysis, development, review and evaluation of state and federal funding
activities; developing overall strategy and plans to assure adequate and timely availability of funds to
finance the Program’s activities; administering ecosystem restoration contracts and grants;
coordinating proposed State bonding programs with the Department of Water Resources’ Fiscal
Services Office; all other activities having a bearing on financial managemeiat of the CALFED
Bay-Delta Program.
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¯ Personnel and.Administration
The Program’s Personnel and Administration Unit’s activities include the coordination of state and
federal civil service personnel activities, business and office support services, records management,
and information systems services. The Personnel Officer provides advice and consultation to
Program supervisors on classification matters, corrective and disciplinary actions, and serves as
liaison with the Department of Water Resources and the US Bureau of Reclamation’s personnel
offices. Business, office support and records management activities include coordinating office
equipment purchases, telecommunications and other technical services; clerical support, and file
maintenance and mail services. The Information Systems staff serve as the focus for technical
expertise within the Program in matters relating to all information systems and network activities, and
also serves as the liaison with the Department of Water Resources and US Bureau of Reclamation
Information Systems Offices.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $4,775,402
Staff: (Full-time equivalent) 21.0

Action Completion Date

Stakeholder and Public Outreach
1. Coordination and support for a comprehensive and ongoing series of public

meetings and formal public hearings throughout the state as part of the
overall CALFED and EIS/R process, ongoing

2. Establishment of multi-tiered public affairs network (newsletters, brochures,
editorial briefings, legislative briefings, etc.); organization of media coverage;
managing a comprehensive comment and response tracking system; providing
speeches and materials for briefings to interested parties throughout Califomia.    ongoing

Agency Involvement and Legislative Coordination
3. Managing a network of public affairs and state and federal agency staff; support

for a comprehensive and ongoing series of agency meetings, ongoing
4. Monitoring legislative and congressional committee hearings; preparing

legislative reports for Executive Director and Deputy Directors; responding to
written comments from state and federal legislators ongoing

Fiscal Activities
5. Managing the development and execution of all fiscal-related activities ongoing
6. Preparing and distributing budget documents and tracking and reconciling

state and federal expenditures                                             ongoing
7. Preparing, processing and tracking state and federal contracts and related invoices ongoing
8. Preparing and monitoring ecosystem restoration grants

(funded in the Ecosystem Implementation Program) ongoing
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Personnel and Administration
9. Managing all personnel and administrative activities ongoing
10. Preparing and processing all personnel and business service requests ongoing
11. Providing office support, file maintenance, and mail services ongoing
12. Providing computer and network assistance and support for all Program

information systems, ongoing

Legal Review ongoing
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IMPLEMENTATION PLANNING/
FINANCE & ASSURANCES

The various CALFED program elements are individually funded to develop the appropriate
implementation plan components. This program provides funding only for the integration and
coordination function. The integration and coordination function is performed by a program
coordinator, with funding for report publication, equipment, and focused consultant support for
resolving specific integration issues.

FINANCE
The goals of this program are todevelop a broadly supported set of financing principles and a
financing strategy to facilitate program implementation in Phase III of the Program. Financing is
critical to implementation for the obvious reason that no implementation can occur without the
appropriate financing, and it is therefore essential to work this issue out concurrently with program
formulation.

The major activities under this program component are to develop a strategy for financing program
implementation, describe financing and funding mechanisms, and display likely cost allocations
scenarios. The strategy will be based on explicit financial policies and principles to serve as the
foundation for funding and cost recovery for the preferred program alternative. The cost allocation
methodology will be applied to the preferred program alternative to illustrate how costs would be
recovered, i.e., who pays how much, and what financing mechanisms will be applied.

A critical task is to lay the foundation for program implementation to develop a broad agreement on
financial principles and a cost sharing strategy for Phase III implementation. Final cost sharing
agreements executed in Phase III will be based on this statement of principles and strategy.

ASSURANCES
The goals of this program component are to create a strategy that assures the long-term Bay-Delta
solution will be implemented and operated as agreed. While not essential to completion of the
Programmatic EIS/EIR in Phase II, a well articulated assurances strategy is essential to achieving the
widespread program support needed to implement the program. The assurances program also
provides guidance in formulating the organizational and legal framework for program
implementation.

The major activities under this program component are to create a strategy that assures the long-term
Bay-Delta solution will be implemented and operated as agreed. This requires a multi-faceted effort
that concludes with a proposal package of assurances prior to the release of the final Programmatic
EIS/EIR. The assurance components include two major tasks, program development and
coordination, with subtasks as noted below:
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $513,400
Staff: (Full-time equivalent) 2.0

1. Develop strategic planning documents to support the alternative refinement and selection
process.
Work closely with CALFED agencies, stakeholders, and program managers to develop
appropriate Strategic approaches to the alternative refinement and selection process. A series of
working documents will be produced reflecting the evolving nature of the preferred alternative
decision and critical issues surrounding the decision.

Summary documentation and briefing materials: 4-page summary document, bullet lists,
graphics, and other materials for summarizing the nature of preferred alternative decision to
Legislative and Executive branch staffs, and various interest groups,.

Record of Decision and Notice of Determination: First Draft to be prepared by March 1999.
Second Draft by June 1999. Third Draft by September 1999. Final ROD, NOD by
November 15, 1999.

2. Coordinate implementation plans for the individual CALFED program elements and produce
the comprehensive Program Implementation Plan, which covers the entire 30-year program
implementation period, and details the program activities, costs, finances, and assurance
arrangements necessary for successful implementation.

Work closely with program managers to develop a comprehensive implementation plan,
including all CALFED program elements, with the appropriate implementation schedules,
actions, costs, financing arrangements, and institutional arrangements to assure successful
implementation.

Report: Comprehensive Implementation Plan: Final report by November 15, 1999.

3. Estimate of total Program costs.

Work closely WIth’CALFED program managers, agencies, and stakeholders to refine program
cost estimates, with particular emphasis on Phase III, Stage I actions. The primary source of
this information will be CALFED program managers but extensive coordination will be
required to assure that the cost estimates are justified, well supported, and understood.

Draft Report: CALFED program cost estimates will be updated, with particular emphasis on
the six common programs, as information becomes available. This informatioh will be revised
quarterly, with preparation of a draft report by September 1999. Presentation materials will be
provided for public meetings, BDAC meetings, and CALFED agency meetings as required.
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4. Draft Agreement on the financial principles and cost-sharing strategy

Work closely with CALFED program mangers, agencies, and stakeholder to develop a draft
framework for cost-share agreements to be prepared in later stages
- Benefits-based approach ("beneficiaries pay")
- Public/user split
- . Crediting for other parallel efforts or contributions to Category III
- Provision of repayment of federal/state costs where appropriate
- cost allocation methodology or strategy
- Implementation agreement

Draft Agreement of financial principles and cost sharing strategy, including example cost
distribution and financing mechanisms to be completed by September 1999.

1. Assurances Program Development

A. Governance - The program-wide implementation plan describes what is to be
implemented. The assurance package will help define the question of which entities
(existing and new) would be tasked with overseeing and implementing the various
CALFED actions.

B. Staging (including linkages) - The program must determine how to implement the
program ove.r approximately 30 years, including identifying discrete stages, specifying
actions to be completed in each stage, listing the schedule for each stage and actions
within each stage, describing milestones and consequences for failing to meet
milestones, and specifying the triggers for activating the contingency planning process.

C. Contingency Response Process - This process is necessary to address unforseen ¯
circumstances, identify categories of contingencies, and specify appropriate responses
including the protocols and procedures to be used to address these contingencies.

D. Develop detailed assurances package for Stage I implementation. This includes some
of the elements described above, but in addition, includes descriptions of proposed
legislative, contractual, regulatory, and institutional tools to be used to assure that the
CALFED program proceeds in an effective and equitable manner.

2. Program Coordination

A. Conservation Strategy - Although USFWS ~taff is taking the lead on preparing a
conservation strategy, because of the significance of the issues to overall, program
assurances, the assurances staff is playing an active role in its development.

B. Clean Water Act compliance and other permitting issues - This issue will be addressed
by individual program managers as well as by the assurances staff. The assurances
staff work is primarily one of coordinating with ongoing staff work on this effort.
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Implicit in the two major tasks above is the continuation of the public review process, including
BDAC briefings and supporting the BDAC Assurances Workgroup process, with appropriate
administrative support and technical input.

Final deliverables are prepared in other program components. Coordination and support will be
provided in verbal communications and advise memoranda, as required.

-9-

E--004895
E-004895



PROGRAM MODELING & STORAGE AND CONVEYANCE

The purpose of the Storage and Conveyance Program is to identify and evaluate potential storage and
conveyance facilities that might contribute to the Bay-Delta Program objectives of improving
ecosystem health, water supply reliability, water quality, and levee system integrity. In close
coordination with CALFED agencies and stakeholders, studies are conducted to develop and refine
information to support programmatic decisions during Phase II of the Bay-Delta Program and to
provide a foundation for subsequent site-specific feasibility studies and environmental documentation
processes.

The Storage and Conveyance Program includes studies of water systems operations, groundwater
hydrology, Delta hydrodynamics, water quality, facilities engineering, cost estimates, economic
evaluations, and environmental impact assessments. Information developed supports other Bay-Delta
Program study efforts and is conveyed to CALFED agencies and stakeholders through a variety of
reports, memorandums, meetings, and workshops.

¯ Identify and refine potential storage and Delta conveyance configurations. Conduct
studies of water systems operations, Delta hydrodynamics, Delta water quality, particle
tracking, flood control, facilities engineering, water supply benefits, and cost estimates.
Provide technical information to the Diversion Effects on Fish Team and Water Quality
Program. These efforts will support the processes of developing a preferred programmatic
alternative and implementation plan.

¯ Conduct a reservoir screening process. Refine the list of alternative reservoirs consistent
with Bay-Delta Program objectives. Conduct studies of water systems operations, facilities
engineering, water supply and quality benefits, environmental impacts, and cost estimates.
These efforts will. support the processes of developing a preferred programmatic alternative and
implementation plan and provide a foundation for subsequent alternative analyses for Clean
Water Act Section 404(b)(1) compliance.

¯ Conduct an Economic Evaluation of Water Management Alternatives. Clarify relevant
physical and institutional constraints, develop appropriate analytical tools, and conduct
evaluations of regional and statewide economic, social, and environmental impacts of demand
management and supply augmentation options. Work closely with CALFED agencies and key
stakeholders to develop assumptions and analytical approach. These efforts will support the
processes of developing a preferred programmatic alternative and implementation plan and
provide a foundation for subsequent alternative analyses for Clean Water Act Section 404(b)(1)
compliance.

¯ Develop a Groundwater Conjunctive Use Implementation Plan. Continue the CALFED
Oroundwater Outreach Program. Working closely with CALFED agencies and stakeholders,
refine list a of principles and formulate a framework for planning and implementing
groundwater conjunctive use programs as components of the CALFED Bay-Delta Program.
These efforts will support the processes of developing a preferred programmatic alternative and
implementation plan.
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $3,033,065
Staff: (Full-time equivalent) 9.0

1. Program Management
¯ Plan, organize, lead, and control project activities.
¯ Manage work plan refinement, budget, and contract services.
¯ Complete progres~ reports, management briefings, and special reports.

2. Interagency and Public Coordination
¯ Prepare materials and conduct briefings, workshops, public meetings, and interagency meetings

to gather input and disseminate information regarding the Bay-Delta Program. Attend
CALFED Agency Revision Team, Management Team, Policy Group, and BDAC meetings.
Conduct quarterly storage and conveyance public workshops to disseminate and discuss
analytical results.

¯ Conduct tours in the Bay-Delta Problem Area.
¯ Respond to telephone calls, letters, and other requests for information.

3. Develop and Refine Storage and Conveyance Facilities Inventory and Cost Estimates
¯ Maintain and refine facilities inventory.
¯ Conduct and refine facilities engineering studies.
¯ Maintain and refine facilities cost estimate database.
¯ Finalize facility cost report for PEIS/EIR alternative configurations.

4. Evaluate Storage and Conveyan.ce Facility Operations
¯ Refine system operations modeling.
¯ Conduct system operations sensitivity evaluations, including effects of refined CVPIA (b)(2)

implementation plan.
¯ Refme Delta simulation modeling.
¯ Prepare modeling update report.
¯ Support Diversion Effects on Fish Team.
¯ Support Delta conveyance refinement efforts.
¯ Support Water Quality Program.

5. Conduct Reservoir Screening Process
¯ Refine alternative cost estimates.
¯ " Develop and refine alternative water supply yield estimates.
¯ Conduct evaluations to determine economic "practicability" for initial screening.
¯ Coordinate with Interagency Reservoir Screening Committee.
¯ Perform screening and prepare report.
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6. Conduct Economic Evaluations of Water Management Alternatives
¯ Coordinate development of assumptions and analytical approach with CALFED agencies and

stakeholders.
¯ Develop and screen water management scenarios to be evaluated. Incorporate approach and

information developed through CVPIA least-cost yield augmentation program.
¯ Develop analytical tools. Develop linkages between hydrologic and economic models,

including Develop output information formats.
¯ Conduct hydrologic and economic modeling studies and evaluate social and environmental

impacts of water management scenarios.
¯ Prepare progress report.
¯ Support study of westside San Joaquin Valley agriculture responses to variations in water

supply reliability by Dr. Sunding of U.C. Berkeley.
¯ Coordinate with other relevant economic study efforts such as the Howitt and Lund

"Quantitative Analysis of Financ~ Options for California’s Future Water Supply," currently
underway at U.C. Davis.

7. Develop Groundwater Conjunctive Use Implementation Plan.
¯ Continue the CALFED Groundwater Outreach Program. Working closely with CALFED

agencies and stakeholders, refine list a of principles and formulate a framework for planning
and implementing groundwater conjunctive use programs as components of the CALFED Bay-
Delta Program.

¯ Coordinate with ongoing conjunctive use planning studies.

8. Support Preparation of Revised Draft and Final PEIS/EIR.
¯ Respond to comments on initial Draft PEIS/EIR.
¯ Support development of Revised Draft PEIS/EIR.
¯ Participate in public hearings on revised Draft PEIS/EIR.

9. Conduct Special Studies.
¯ Support and coordinate with DWR Proposition 204 Offstream Reservoir Study. Serve on

Technical Advisory Group.
Evaluate flood control alternatives. Conduct DWOPER modeling of North Delta flood control
alternatives and prepare report summarizing findings. Evaluate South Delta flood control
alternatives. Coordinate with USACE Comprehensive Flood Control Study.

¯ Evaluate consumptive use effects on conversion of agricultural lands to wetlands.
¯ Evaluate Program effects’on recreation.

10. Support Model Development.
¯ Support and coordinate with development of Artificial Neural Network for Delta salinity-flow

relationships.
¯ Support and coordinate ANN incorporation in DWRSIM.

~, ¯ Coordinate with DWR and USBR efforts to development a new systems operation model
(CALSIM).
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GEOGRAPHIC INFORMATION SYSTEM COORDINATION
AND SPATIAL DATA DEVELOPMENT

As program managers work to integrate their programs, the CALFED Geographic Information
System (GIS) willhelp them analyze the spatial dimension of their proposed program actions and the
resultant impacts. GIS will also help describe both regional and location-specific tradeoffs between
resources and among stakeholder interests. Early Implementation Projects, particularly Ecosystem
Restoration projects, will be tracked and monitored using GIS. GIS will play a critical role in the
longer-term Coordinated Monitoring and Research Program (CMARP) effort by helping to organize
and analyze monitoring data. Finally, the GIS will help lay the foundation for the eventual
implementation entity(ies) to track implementation and the efficacy of program actions.

As discussed above, the CALFED Bay-Delta Program GIS will support refinement of each of the
Program components, help improve spatial integration between programs, and provide a tool for
tracking projects, both at the programmatic level and as the Program begins implementing projects.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dellars: $392,000
Staff: (Full-time equivalent) 1.0

1. Define Program GIS needs and develop GIS and project tracking tools/databases.
2. Enhance CALFED’s GIS and train CALFED staff.
3. Digitize/develop geospatial data on the Program’s components to help integrate and refine

programs and minimize or avoid adverse environmental impacts. Digitize ERP and Category
III Projects, Sensitive Species and general habitats, potential levee rehabilitation and setback
locations, potential storage and conveyance sites, and potential watershed and water quality
action locations.

4. Coordinate CALFED-related applications and research work and data development with
Universities.

5. Coordinate GIS efforts with CALFED agencies and stakeholders.
6. Assist CMARP with development of long-term monitoring infrastructure plan; including GIS.
7. Assist Conservation Strategy Team with development of conservation strategy and compliance

monitoring and project tracking.
8. Work with DWR/COE Comprehensive Flood Control Study team on data sharing and GIS

analysis. "
9. Ongoing support - provide maps and graphics for CALFED Program Managers and workteams,

BDAC Workgroups, and public presentations.
10. Begin evaluation of spatial environmental impacts of early implementation projects.
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LEVEE SYSTEM INTEGRITY

The CALFED Levee System Integrity Program Strategic Objective is to "reduce the risk to land use
and associated economic activities, water supply, infrastructure, and ecosystem from catastrophic
breaching of Delta levees."

To achieve this Strategic Objective the Levee Programwill address the following needs:
Reconstruct and maintain Delta levees to a level commensurate with the benefits they protect;
integrate levee actions with the Ecosystem and Conveyance program actions; address levee
subsidence problems; develop emergency management procedures; quantify seismic risk to Delta
levees; facilitate the permit coordination process; pursue general waste discharge requirements for
dredging in the Delta.

The Levee Program includes the following five elements. The Program’s elements are listed with
their corresponding goals:

Delta Levee Base Level Protection Plan
The goal of this Plan is to build upon existing programs to improve all Delta levees to meet the Uo S.
Army Corps of Engineers PL 84-99 standard.

Delta Levee Special Improvement Projects
The goal of this element is to provide additionai flood protection separate from the Delta Levee Base
Level Protection Plan for Delta islands that protect many public benefits such as water quality, the
ecosystem, life and personal property, agricultural production, cultural resources, recreation, and local
and statewide infrastructure.

Delta Island Subsidence Control Plan
The goal of this plan is to reduce the risk of Delta levee failures due to subsidence.

Delta Levee Emergency Management Plan
The goal of this plan is to enhance existing emergency management response capabilities to protect
critical Delta resources in the event of a disaster.

Delta Levee Seismic Risk Assessment
The goal of the assessment is to identify the risk to Delta resources from catastrophic seismic events
and develop recommendations to improve the seismic stability of Delta levees.
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $388,300
Staff: (Full-time equivalent) 2.0

1. Finalize the Draft Long-Term Levee Protection Plan: includes integration of levee actions
with the Ecosystem and Conveyance program actions.

2. Refme the Levee Program Implementation Plan: includes refining levee Program
implementation actions, and developing cost sharing strategies and legislation.

3. Develop a Levee Program Monitoring Plan: includes running of Levee Program Monitoring
Team to provide input to CMARP.

4. Facilitate the permit coordination process: includes working with the CVWQCB to develop
General Waste Discharge Requirements for Dredging in the Delta.

5. Assist in the development of the CALFED EIS/EIR: includes responding to comments.

6. Manage the Levee System Integrity Program: Plan, organize, lead, and control the work of
Program staff. Make presentations to Management Team, Policy Group, BDAC, and at other
public meetings. Chair the Levees and Channels Technical Team.
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WATER QUALITY

The four primary goals of the CALFED Program are to restore the ecosystem of the Sacramento-
San Joaquin Bay-Delta estuary, improve system integrity, enhance water supply reliability, and
improve water quality. Water quality is recognized as a critical CALFED resource area because the
value of water is dependent upon the uses that can be made of it. Water quality is the main
determinant of the usability and value of water. Water that is not of degraded quality can be used,
and reused, to help address water supply reliability problems, and to remove sources of toxicity to the
aquatic ecosystem. In addition, high quality water increases options for maintaining and restoring
levee systems of the Delta estuary. The water quality program element is, therefore, intended to
benefit water users including the ecosystem, but also to function as an integral part of the CALFED
p̄rogram to assure the other program elements perform satisfactorily.

The goal of the CALFED water qual~ity.program element is to provide good water quality for all
beneficial uses of the waters of the Sacramento-San Joaquin Bay-Delta estuary. In order to
accomplish this goal, actions are being devised to prevent and control water quality degradation from
abandoned mines, urban and industrial point and non-point discharges, and agricultural drainage.
CALFED actions to improve water quality are being developed through the efforts of the Water
Quality Technical Group which consists of technical experts representing CALFED agencies, other
agencies, stakeholders, and the public. When implemented, the planned water quality actions will:
reduce sources of toxicity to the aqua.tic ecosystem and thus enhance the success of habitat restoration
projects; improve the safety of the drinking water supply to about two-thirds of the population of
California by reducing concentrations of pollutants in the drinking water source; increase the ability
to stretch water supplies by enabling water recycling and reuse; and, expand the range of options for
addressing levee system integrity problems in the Delta by reducing concerns with toxicity related to
changed Delta flow patterns.

During Federal Fiscal Year 1999, wa~ter quality actions will be refined and specified as part of the
Draft CALFED EIS/EIR and/or accompanying documentation. Also, draft priorities for action will
be defined. Comments on the initial public draft of the EISiEIR will be formulated and published
with the Draft EIS/EIR. Also, the Water Quality Program plan will be updated and published with
the Draft EIS/EIR. Subsequent to publication of the Draft EIS/EIR, work on action refinement and
prioritization will continue, along with developing responses to public comments on the
environmental documents. During the entire period, stakeholder involvement will continue to be
actively supported. And, finally, detailed plans for the first stage of water quality actions will be
developed. Collectively, refinifig and improving the plans for water quality actions, improving the
EISiEIR, and maintaining stake~a~l~le..r, involvement and support will contribute to the success of the
water quality program element. Success in this area will, in tum, support the other critical elements
of the CALFED program.
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $651,712
Staff: (Full-time equivalent) 4.0

1. Incorporate public comments on EIS/EIR for December 1998 revision of the Draft document.
2. Revise and update the Water Quality Program Report appendix to the Draft EIS/EIR to be

published with the December 1998 revision of the Draft document.
3. Develop, refine, and prioritize detailed water quality actions to be taken during the first stage

of the implementation, phase (Phase III) of the CALFED program. Document interim results
for publication in December 1998, and produce final documentation for publication in
December 1999.

4. Incorporate public comments on the December 1998 Draft EIS/EIR for the final report to be
published in December 1999.

5. Continue active support for agency and stakeholder involvement in the water quality program
element through activities of the Water Quality Technical Group.

6. Conduct studies, analyses, and evaluations in response to public comments on the EIS/EIR.
7. Make presentations to other agencies and entities, stakeholders and the public concerning

CALFED plans and directions. Coordinate with relevant activities of other entities by
participating in events sponsored by these entities.

8. Coordinate with CALFED staff and CALFED agency staff. Participate in staff meetings,
planning sessions, issue resolution activities, and other staff-level activities designed to arrive
at approaches that are acceptable to all CALFED member agencies and associate agencies.
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WATERSHED MANAGEMENT

The Watershed Management Program is primarily a coordination element, focusing on activities to
foster the. development of and integrate with existing and future watershed programs to help solve the
problems of the Bay-Delta ecosystem.

The goal of the Watershed Management Program is to help coordinate and integrate existing and
future local watershed programs and to provide technical assistance and funding for watershed
activities relevant to achieving the goals and objectives of the CALFED Bay-Delta Program.

The Watershed Management Program objectives are:

1. Provide a framework to define the relationship between watershed processes and the CALFED
Bay-Delta Program Goals and Objectives

2. Identify linkages with the other CALFED Common Programs

3. Facilitate and improve coordination among government agencies and local watershed groups
and assistance from government agencies to local watershed groups.

4. Develop watershed monitoring assessment and protocols to be integrated into CMARP.

5. Support education and outreach.

6. Develop an implementation strategy which will address assurances for support and long-term
sustainability of local watershed activities.

The goal and objectives were developed by the Interagency Watershed Advisory Team, composed of
key federal and state agencies involved in watershed programs. The next step is to refine the goal and
objectives through continuing input from the IWAT and from the new BDAC Watershed Work
Group and stakeholders.

The Watershed Management Program supports the overall strategic goal of the CALFED Bay-Delta
Program by planning and implementing watershed activities, on’a basin-wide multi-organizational
basis, to integrate watershed efforts among agencies and organizations and foster local efforts in
watershed management to achieve CALFED objectives.
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $210,000

¯ Staff: (Full-time equivalent) 0.5*

1. Refine/revise Watershed Management Strategy - Technical Appendix to the revised PEIS/EIR.

2. Respond to draft PEIS/EIR comments and attend public hearings.

3. Identify watershed implementation actions; draft plan.

4. Participate in development of watershed monitoring, assessment, research component to the
overall plan.

5. Develop a coordination framework.

6. Develop a technical assistance plan for local watershed groups.

7. Develop clearinghouse function for watershed information exchange.

8. Program manage to include presentations, supervision, program budgeting, personnel and
contract management.

9. Conduct Interagency Watershed Advisory Team Meetings.

1̄0. Provide staff support to BDAC Watershed Work Group meetings and regional stakeholder
workshops.

* Additional staff efforts are from CALFED agencies (Agency Support)
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WATER USE EFFICIENCY
and WATER TRANSFERS

The CALFED Water Use Efficiency Program approaches water use efficiency from a policy
perspective. The program’s policy toward water use efficiency is a reflection of California’s legal
requirements for reasonable and beneficial use of water: existing water supplies must be used
efficiently, and any new water supplies that are developed by the program must be used efficiently as
well.

The Water Use Efficiency Program includes urban water conservation, agricultural water
conservation, effective use of environmental diversions on refuges, and water recycling. A related
program is water transfers.

The CALFED Water Use Efficiency Program supports the program’s goal of improving water supply
reliability. In addition, water use efficiency measures can contribute to ecosystem restoration and can
improve water quality.

The role of CALFED agencies will be twofold. First, CALFED agencies will offer support and
incentives through expanded programs to provide planning, technical, and financing assistance.
Second, the CALFED agencies will play an important role in providing assurances that cost-effective
efficiency measures will be implemented.

Program efforts focus on development of the Water Transfer component of the Bay-Delta solution.

Program goal is to provide a policy framework to facilitate and encourage a properly regulated and
protected water market to move Water between users, including environmental uses, on a voluntary
and compensated basis.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $524,200
Staff: (Full-time equivalent) 1.5

1. Coordinate refinement of CALFED agency assistance programs. Develop additional detail on
Stage 1 implementation workplans and budgets.

2. Refine a certification process for urban BMP implementation.
3. Develop an agricultural water use efficiency assurance mechanism that is satisfactory to major

stakeholder groups.
4. Develop recommendation for water recycling financing/funding programs.
5. Develop a program for implementation of water use efficiency for multiple benefits.
6. Develop assurances for wildlife refuge water management.
7. Revise water use efficiency technical appendix.
8. Refine the water transfers program.
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Water Transfers

A. Hold public meeting on water transfer component after completion of Administrative
Draft Technical Appendix

B. Prepare water transfer element Technical Appendix for Draft EIS/R and revise for
Final.

C. Respond to water transfer related comments on Revised Draft EIS/R
D. Continue to develop and refine the water transfer element working with the BDAC

Water Transfer Work Group, the Transfer Agency Group, and other input forums.
E. Prepare for and participate in Management, Policy and BDAC meetings.
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ENVIRONMENTAL DOCUMENTATION

Program efforts focus on preparation of the CALFED Bay-Delta Program’s Programmatic
Environmental Impact Statement/Report (EIS/R).

Program goal is to ensure that the Programmatic EIS/R is prepared in compliance with the National
Environmental Policy Act (NEPA) and the California Environmental Quality Act (CEQA).
Compliance will allow closure of Phase II of the CALFED Bay-Delta Program leading to
implementation of the CALFED Bay-Delta Program solution in Phase III.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $2,277,468
Staff: (Full-time equivalent) 11.7

1. Review Administrative Revised Draft EIS/R
2. Prepare Revised Public Draft EIS/R
3. Distribute Revised Draft EIS/R
4. Hearings on Revised Draft EIS/R
5. Respond to Comments on Revised Draft EIS/R
6. Prepare Administrative Draft Final EIS/R
7. Review Administrative Final EIS/R
8. Prepare Final EIS/R
9. Distribute Final EIS/R
10. Evaluate Comments on Final ~IS/R
11. Prepare for and participate in Management, Policy and BDAC meetings; provide environmental

process support to Program Managers.
12. Finalize Program approach for compliance with various environmental laws.
13. Continue Developing Administrative Record
14. Prepare Findings, Record of Decision and Notice of Determination

Legal Review
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ECOSYSTEM PROGRAM PLANNING

The Ecosystem Restoration Program (ERP) is one of the CALFED Common Programs which is
strongly driving the selection of the preferred alternative. ERP staff prepared an initial three volume
restoration program in summer 1997 which was released for public review. Subsequently, the ERP
plan was revised and included as a two-volume technical appendix in the March 1998 release of the
CALFED Programmatic Environmental Impact Statement/Environmental Impact Report (EIS/EIR).
The ERP plan identified ecosystem processes, habitats, species, and stressors which need to be
considered during implementation of the program. A rough estimate of the cost to fully implement
this program over a 30-year period is between 1.5 and 2.0 billion dollars.

The ERP has direct connections to the Ecosystem Roundtable and the Ecosystem Restoration Work
Group. In addition, ERP staff meet regularly with other working groups such as the Indicators Work
Group, Comprehensive Monitoring Assessment and Research Program (CMARP), and meets as
needed with local watershed groups, Reclamation Districts, Friends of the ERP, and other groups.

The objective for ecosystem quality is to improve and increase aquatic and terrestrial habitats and
improve ecological functions in the Bay-Delta system to support sustainable populations of diverse
and valuable plant and animal species. Important habitat types include shallow water, shaded riverine
aquatic, tidal slough, brackish and freshwater marsh, and riparian woodland. These habitats provide
essential areas for activities that include breeding, foraging, resting, avoiding predators, and
overvdntering.

Recently, Strategic Goals for ecosystem resto~:ation have been developed and are yery relevant to the
long-term ERP. These six draft strategic goals are:

1. Achieve large, self-sustaining populations of at-risk native species dependent on the Delta and
Suisun Bay, support similar restoration of at-risk native species in San Francisco Bay and the
watershed above the estuary, and minimize the need for future endangered species listings by
reversing downward population trends of non-listed native species.

2. Rehabilitate the capacity of the Bay-Delta estuary and its watershed to support, with minimal
ongoing human intervention, natural aquatic and associated terrestrial biotic communities, in
ways that favor native members o~ those communities.

3. Maintain and enhance populations of selected species for sustainable commercial and
recreational harvest, consistent with goals 1 and 2.

4. Protect or restore functional habitat types throughout the watershed for public values such as
recreation, scientific research, and aesthetics.

5. Prevent establishment of additional non-native species and reduce the negative biological and
economic impacts of established non-native species~

6. Improve and maintain water and sediment quality to eliminate, to the extent possible, toxic
impacts on organisms in the system, including humans.
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Each of these six strategic goals contribute to the CALFED mission to "... develop a long-term
comprehensive plan that will restore ecological health and improve water management for beneficial
uses of the Bay-Delta System". For example, goals 1 and 3 address the problems related to the
beneficial use of water and endangered species, species in decline, and sport and commercial fishes.
Goals 2 and 4 address ecosystem function and general and specific types of habitats needed by fish,
wildlife, and plant resources in the Bay-Delta system. Goals 5 and 6 address the two potentially most
significant obstacles to ecosystem recovery: introduced species and water contaminants.

In addition, the activities described on the following pages are in lockstep with the CALFED strategic
objectives of completing documents for the preferred alternative, winning support for the preferred
alternative, and establishing a basis for funding elements of the overall program.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $1,410,582
Staff: (Full-time equivalent) 6.6

1. Complete Ecosystem Restoration Strategic Plan. Public, agency, and stakeholder review are
critical elements in establishing a credible, scientifically supportable approach to ecosystem
restoration. This task is necessary to compete one of the critical documents for the release of
the f’mal preferred alternative and this document when considered with volumes 1 and 2 of the
ERP provide a basis for long-term funding of the ecosystem program.

2. Develop Local Implementation Strategies. This task will bring CALFED ERP staff in close
contact with as many of the local watershed groups throughout the Bay-Delta system as is
feasible. These contacts are an underutilized means to accomplish two purposes. One is to
develop a locally sensitive impleme.ntation strategy with local groups. The second purpose is to
win support of local groups for a preferred alternative.

3. Refine Conceptual Ecosystem Models. Indicators of Ecological Health. and Ouantifiable
Objectives. Volume 3 of the ERP will be the Strategic Plan. This volume will include the
conceptual models, indicators, and objectives. None of this information was prepared or
released with the March 1998 draft programmatic EIS/EIR. This task will allow completion of
the documents necessary for the preferred alternative and will win public, stakeholder, and
agency support for the selection.

4. Develop and Implement the Ecosystem Restoration Science Program. The Science
Program is an important negx- anc[ !ong-term effort to ensure that the scientific underpinnings of
the ERP are demonstrable and supportable. A fully functioning Science Program will lend
much credibility to the ERP, win support for a preferred alternative, and provide a further
foundation to gain support for funding the restoration component of the CALFED alternative.
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5. Develop Appropriate Documentation to Implement Long-term Restoration Program. The
long-term implementation entity has not been fully described. However, it is very likely that
there will be State and!or Federal positions associated with the long-term ecosystem restoration
program. State and federal budgeting and legislative processes that will allow this to happen
require 18 to 24 months lead time before any positions are approved. Development of this
element has linkages to winning support for the long-term program by exhibiting the
administrative structure to allow ecosystem restoration to. move forward. This effort will also
support funding the CALFED preferred alternative by showing that the implementation
structure is in place.
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EARLY ECOSYSTEM IMPLEMENTATION

The Early Ecosystem Implementation Program is tasked with implementation of near-term restoration
activities funded by.the federal Bay-Delta Security Act, the Bay-Delta Agreement subaccount of
Proposition 204, stakeholder contributions to Category III, and federal watershed management funds
appropriated to the Environmental Protection Agency. The Program oversees contracts funded from
the state funds and coordinates with the federal agencies for cooperative agreements funded from the
federal funds.

The Program is also responsible for improved coordination among environmental restoration
programs being implemented throughout the Bay-Delta watershed. This includes working with other
programs to coordinate priorities and project selection.

As projects are implemented, the Progiam is having learning and growing experiences regarding
project monitoring and permit coordination which can help shape the approach taken by the long term
CALFED program.

Goal 1: Implement restoration coordination projects consistent with the long term program.

Objective A: Coordinate federal implementation so that it is consistent between agencies, delivers
adequate projects, and addresses the most important problems.

Objective B: Implement state funded projects consistently, on-time, on-budget, and on-point.
Objective C: Plan for future years including revisions of priorities so they reflect decisions made by

the CALFED program and preparation of budgets and justifications to support
appropriations.

Goal 2: Improve coordination and integration of restoration efforts throughout the watershed.

Objective A: Improve integration w~ith CVPIA activities and others which overlap or complement
near-term restoration activities.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: . $457,500
Staff: (Full-time equivalent) 4.0

1. Implement 17 previously selected projects funded by state funds. This includes contract
preparation and execution, review of deliverables, amendments, and invoices, resolution of
problems, site visits, meetings, and review of quarterly reporting.
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2. Implement new projects being solicited through the PSP for state funding including $200,000
for small screen alternatives, $500,000 for fish passage assessment, $500,000 for fish harvest
research, $500,000 for sediment management~ and $600,000 for species life history studies.
These could be implemented directly or through NFWF contract.

3. Develop and implement new programs for state funding including $250,000 for fish hatchery
review and $3,700,000 for water quality evaluations. Tlais includes development of the scope
of work and budget for each pro.gram or project, solicitation of proposals if needed, contract
preparation and execution, review of deliverables, amendments, and invoices, resolution of
problems, site visits, meetings, and review of quarterly reporting.

4. Develop programs for federal funding including $14 million for water acquisition, $1.25
million for introduced species, and $1.2 million for habitat restoration in the flood control
bypasses. This includes development of the scope of work and budget for each program,
solicitation of proposals if needed, coordination with federal agencies implementing the
programs, and review of quarterly reporting and proposed amendments.

5. Oversee NFWF implementation of 21 previously selected projects. This includes general
review of recipient agreements, deliverables, amendments, quarterly reports, and invoices as
well as regular coordination with NFWF staff.

6. Coordinate the implementation of 33 previously selected federally funded projects and of 9
previously selected projects being managed by CUWA/MWD. This includes general review of
recipient agreements, proposed amendments, and deliverables as well as regular coordination
with MWD and federal agency staff.

7. Using revised priorities for FY 99, identify projects and programs to be funded from remaining
Prop 204 funds ($3.4 million) and from FY 99 federal appropriations ($65 to 75 million).
Includes solicitation of proposals and development of directed programs where it is unlikely
that proposal solicitation will result in a satisfactory proposal. The approval of the projects and
programs will be coordinated with state and federal decision makers.

8. Review monitoring plans for each project where applicable and begin development of
consistent standards for different project types (This item may be in the CMARP workplan.)

9. Refinement and implementation of financial and programmatic tracking and reporting. Prepare
quarterly reports to Congress and annual reports to the Legislature.

10. Develop FY 00 budget for federal Bay-Delta act. (This item may be in someone else’s
workplan.)

11. Provide timely information to advisors and decision makers including Ecosystem Roundtable,
BDAC, Management Team, Policy Group, CALFED agencies, Resources Agency, Department
of Interior, Legislature, and Congress.

12. Arrange coordination meetings among all the implementing agencies including MWDSC, FWS,
USBR, NFWF, EPA, and other~.

13. Develop an integrated decision making process with CVPIA, Four Pumps, Tracy Agreement,
and other selected restoration programs.

-27-

E--00491 3
E-004913



¯ SPECIES & HABITAT CONSERVATION STRATEGY

The CALFED Bay-Delta Program’s Conservation Strategy will provide the framework for
compliance with the Federal Endangered Species Act, the California Endangered Species Act, and the
Natural Community Conservation Planning Act. The Strategy will provide an analysis of all Program
actions, whether beneficial, detrimental or neutral on the covered species and will recommend
measures necessary to ensure that the overall CALFED Program conserves, recovers or assists in the
recovery of species and habitats covered under the Conservation Strategy, through implementation of
the Restoration Coordination Program projects, the Ecosystem Restoration Plan, and other
conservation, minimization and mitigation measures.

The CALFED Program objectives include supporting sustainable populations of plant and animal
species in the Bay-Delta. To assist the Program in obtaining that objective the Conservation Strategy
Program will develop a comprehensive Conservation Strategy, as detailed above.

The Strategy, in and of itself, will not provide endangered species take authorization. I.t will,
however, provide the necessary biological information, impact analysis and programmatic
conservation measures, that in combination with project specific details will lead to take authorization
through one or more of the regulatory mechanisms provided by the FESA, CESA, and/or NCCP Act.
The Strategy will initially focus on the actions proposed for implementation during Stage 1 of the
Program’s Staged Implementation Strategy, in order to streamline the environmental permitting
process and provide for a smooth transition from the planning phase of the Program (Phase II) to the
implementation phase (Phase III).

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $1,261,750
Staff: (Full-time equivalent) 1.0

1. Continued development of the covered species list to reflect CALFED actions outside of the
Delta and Suisun Bay.

2. Analysis of habitats/ecological processes and their associated suite of species, potentially
effected by CALFED actions, and the programmatic level of those affects.

3. Assist the Ecosystem Restoration Program with the development of a Geographic Information
: System.

4. Determination of habitat and/or species conservation measures which will include maximizing
Programmatic beneficial actions, minimizing detrimental actions and recommending suitable
mitigation measures, when necessary.

5. Assist with the coordination of the CALFED agencies in the Conservation and Compliance
Strategy efforts.
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6~ Provide contact with stakeholder community in order to build support in the process.
7. Assist Program staff in crafting a package of assurances that will be consistent with and

incorporated into the assurances package for the Program’s recommended long-term plan.
8. Completion of the information necessary for the biological opinion for the US Fish and Wildlife

Service’s ProgramJnatic Section 7 consultation.
9. Analysis of Program actions proposed for Stage I implementation in order to acquire take

authorization for specific covered species.
10. Management of organization.
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COMPREHENSIVE MONITORING
ASSESSMENT & RESEARCH PROGRAM

The CALFED Bay-Delta Program is organized around the concept of adaptive management because
there is incomplete knowledge of how the ecosystem functions and the effects of individual project
actions on populations and processes. Monitoring key system functions (or indicators), completing
focused research to obtain better understanding, and staging implementation based on information
gained are all central to the adaptive management process. The process necessarily includes
numerous assessment and feedback loops so that management decisions are based on the best and
most current information. This process entails an institutional framework to ensure that the correct
questions are identified for monitoring and research actions, that monitoring and research are
conducted appropriately, that the data collected and obtained are stored properly and available to
those with an interest, and that relevant information is developed from the data obtained to further the
incremental process of adaptive management. The Comprehensive Monitoring, Assessment and
Research Program (CMARP) has been charged with developing recommendations to meet these
needs. CMARP recommendations will be presented to the CALFED Policy Group in February 1999.

The scope of CMARP includes all of the CALFED Bay-Delta common program elements
¯ (i.e., ecosystem restoration, water quality, watershed management, levee stability, water transfers and
water use efficiency), as well as other CALFED programs including restoration coordination and the
Conservation Strategy. The CMARP scope also includes the monitoring assessment and research
needs of CALFED member agencies. The recommended CMARP will include organizational options
to ensure that monitoring, assessment, and research needs are:
* Identified
¯ Coordinated to provide comprehensive system-wide coverage
¯ Performed by the most appropriate party
¯ Completed in a comparable manner by all parties
¯ Accomplished with minimum redundancy and optimum efficiency and effectiveness

The CMARP must also ensure that results from the monitoring are:
¯ Interpreted
¯ Made readily available to all interested parties in a timely manner
¯ Incorporated as feedback to facilitate adaptive management

The scope of CMARP includes both institutional and environmental considerations. It seeks to
balance specific knowledge needs of water managers and the public versus an understanding of
ecosystem processes and what can actually be obtained and measured from the field. For example,
CALFED agencies presently monitor the abundance of several key species and environmental
attributes such as streamflow at the State and federal diversion facilities in the Delta to understand
better what is entrained, when, how many, during what life stage and under what kind of
environmental conditions. Although much of this monitoring is designed to address institutional
needs, limits on knowledge obtained are based on limitations of monitoring design which in turn are
limited by the physical system to be monitored. Thus, the programmatic scope of a monitoring and
research program must consider both institutional needs and environmental considerations and should
maintain sufficient flexibility to respond to both as they change over time.
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RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $263,000
Staff: (Full-time equivalent) 0.0

1. Direct all aspects of CMARP development and implementation including planning functions,
allocating assignments to staff, directing work teams, review of draft products, compilation of
final products, reporting progress to the CMARP Steering Committee and CALFED
management, and outreach including presentations to the public.

2. Provide technical and administrative support to the CMARP Program Manager and to CMARP
work teams.

3. Chair the Category III Monitoring Assessment and Reporting Workgroup. Provide facilitation
of the workgroup process, act as liaison with CALFED management, staff and stakeholders,
coordinate and ensure development of draft and final work products, including an annual report
describing success in meeting project objectives.
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COORDINATED PERMITTING

Develop a systematic and coordinated approach to comply with State and Federal environmental
documentation and permit processes for implementation of the CALFED Bay-Delta Program actions
following certification of the PEIS/EIR.

RESOURCES AND WORKPLAN FOR 1998-99

BUDGET:
Dollars: $200,000
Staff: (Full-time equivalent) 0.0

1. Finalize the Regulatory Compliance Framework for the Final PEIS/EIR. Work with
appropriate regulatory agencies and stakeholders to finalize Framework.

2. Continue Regulatory compliance for State I actions. Continue efforts begun in FY 98 to
develop most effective method of compliance for State I actions. Continue permit coordination
efforts for applicable Stage I actions.
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